
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 MP 79.47 North and South Scale Pits O'Bunco Engineerin... 6/14/2021

Calculated by Date Work Started Date Work Completed  Date

Jon Lund 11/5/2021 7/6/2021

Inspector Date Reviewed by Date
Jon Lund 10/7/2021 Clint Bucknell 11/8/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 11/10/2021 Rob Florence 11/16/2021 Yes

Bid Item 3
SCALE PIT DRAIN

Group # 1
Lump Sum (L.S)
Estimate # 5
$/Unit: 14,000.00 for both the North and South Scale Pits

Date / Station / Calc / Quantity
10-7-21 to 11-1-21-21

See attached spreadsheet.

Okay to pay = $ 1,279.25

Activity Summary:
10-7-21 South Scale Pit east catch basin bottom was grouted level for sump pump; 
10-7-21 Installed one 2 inch sch. 80 elbow connected to vertical drain pipe east of the north scale pit and installed 14.4 LF of 2 inch sch. 80 drain pipe;
NOTE: Undisturbed native material was used underneath 2 inch drain pipe which was placed under four fiber conduits;

Gravel backfill for pipe zone bedding was placed along the sides and over the 2 inch pipe and compacted; immediately above this bedding CSBC was 
placed for approach slab surfacing; 1.17' x 0.67' x 14.4' =11.29 CF - 0.31 CF = 10.97 CF = 0.41 CY;

10-11-21 Installed one 2 in. diam. to 4 in. diam. coupler, one 4 in. diam. 90 deg. sweep, and 14.5 ft. of 4 in. diam. pvc drain pipe;
Placed gravel backfill for pipe zone bedding over the end of the 2 in. diam. drain pipe and over 16 ft. of the 4 in. diam. drain pipe; This volume is approx. 14'-
0" x 1'-4" x 0'-10" = 0.6 CY;

10-13-21 Installed 50.75 ft. of 4 in. diam. drain pipe, one 4 inch tee and one sch. 80 2 inch 90 deg. elbow;
10-14-21 Installed 15 LF of 2 in. diam. drain pipe between the vertical 2 in. pipe coming out of the south scale pit and the 4 in. diam.;
Backfilled the 4 inch and the 2 inch pipes with pipe zone bedding; Backfill volume estimate for the 4 in. pipe is 50.75' x 1.33' x 0.83' = 56.02 CF = 2.07 CY; 
Volume for the 2 in. pipe is 15' x 1.17' x 0.67' = 11.76 CF = 0.44 CY; Total = 2.51 CY;

11-1-21 Installed 5.5 LF of 4 in. diam. sch. 40 pvc drain pipe extending the drain pipe to the ditch.

Shipment Tag/Stamp # Make/Model/Product #



Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

IPEX QPL-0002 310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0135 10-7-21 14.4 LF

003.03 Other
PVC Fittings

Spears Mfg. RAM-
0004.7

7 Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0136 10-7-21 1 EACH

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0137 10-7-21 0.41 CY

003.03 Other
2"‘ Sch. 40 Huh to 
4" SSO Spigot 
Adapter

NDS Pro 533 RAM-
0004.5

7
3

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0138 10-11-21 1 EACH

003.03 PVC Pipe Under 
4-inches

Royal Pipe 
Systems

RAM-
0004.8

7
3

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0139 10-11-21 1 EACH

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

JM EAGLE QPL-0003 310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0140 10-11-21 14.5 LF

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0141 10-11-21 0.6 CY

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

JM EAGLE QPL-0003 310
1

Y FNR-0142 10-13-21 50.75 LF



Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

003.03 PVC Pipe Under 
4-inches

Royal Pipe 
Systems

RAM-
0004.8

7
3

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0143 10-13-21 1 EACH

003.03 Other
PVC Fittings

Spears Mfg. RAM-
0004.7

7 Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0144 10-13-21 1 EACH

003.03 PVC Pipe Under 
4-inches

Cresline NW RAM-
0004.13

7
3

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0145 10-14-21 15.0 LF

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0146 10-14-21 2.51 CY

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

JM EAGLE QPL-0003 310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0147 11-1-21 5.5 LF

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0003 SCALE PIT DRAINAGE 01 11/5/21 L.S. 1,279.... 044 DAL 11/12/21 EK 11/17/21 5

Attachments
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9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 2 - Removing Existing Sturcture

Lump Sum Amount -  $ 69,619.00 Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 30.00% $540.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $30,809.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 50.00% $900.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $2,460.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $28,709.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00

Sidewalk, Curb and Gutter $1,800.00 20.00% $360.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $4,000.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$69,619.00 $3,640.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

ESTIMATE #7

ESTIMATE #6



Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

Total % Total Paid

Complete to Date

50.00% $17,500.00

15.00% $1,560.00

30.00% $540.00

50.00% $11,209.50

$30,809.50

Total % Total Paid

Complete to Date

50.00% $17,500.00

30.00% $3,120.00

80.00% $1,440.00

50.00% $11,209.50

$33,269.50

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

$61,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

65.00% $6,760.00

100.00% $1,800.00

100.00% $22,419.00

$65,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

100.00% $10,400.00

100.00% $1,800.00

100.00% $22,419.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$69,619.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

100.00% $10,400.00

100.00% $1,800.00

100.00% $22,419.00

$69,619.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

100.00% $10,400.00

100.00% $1,800.00

100.00% $22,419.00

$69,619.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 3 - Scale Pit Drainage

Lump Sum Amount -  $ 14,000.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 0.00% $0.00

Sump Pumps & Piping $2,000.00 0.00% $0.00

Drain Pipe $2,500.00 0.00% $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.51% $512.82

$14,000.00 $5,262.82

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.83% $520.83

$14,000.00 $5,270.83

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 7.48% $187.02

$14,000.00 $187.02

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 51.17% $1,279.25

$14,000.00 $1,279.25

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

ESTIMATE #7



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

50.00% $4,750.00

0.00% $0.00

20.51% $512.82

$5,262.82

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

100.00% $2,499.92

$11,999.92

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



100.00% $9,500.00

0.00% $0.00

100.00% $2,499.92

$11,999.92

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

100.00% $2,499.92

$11,999.92

ESTIMATE #7



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  4 - Shoring or Extra Excavation CL. A

Lump Sum Amount -  $ 30,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 100.00% $5,000.00

Install Shoring North Pit $10,000.00 100.00% $10,000.00

Remove Shoring North Pit $2,500.00 0.00% $0.00

Install Shoring South Pit $10,000.00 0.00% $0.00

Remove Shoring South Pit $2,500.00 0.00% $0.00

$30,000.00 $15,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 5.00% $500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $500.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 15.00% $375.00

Install Shoring South Pit $10,000.00 95.00% $9,500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $9,875.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 85.00% $2,125.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 5.00% $125.00

$30,000.00 $2,250.00

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 95.00% $2,375.00

$30,000.00 $2,375.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

ESTIMATE #7

ESTIMATE #6



Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

5.00% $500.00

0.00% $0.00

$15,500.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

15.00% $375.00

100.00% $10,000.00

0.00% $0.00

$25,375.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

5.00% $125.00

$27,625.00

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

100.00% $2,500.00

$30,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

100.00% $2,500.00

$30,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

100.00% $2,500.00

$30,000.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 5 - North Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 100.00% $67,200.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 50.00% $18,690.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $126,840.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $40,950.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 100.00% $10,500.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 5.00% $1,869.00

Weigh Frame $54,565.00 100.00% $54,565.00

$290,545.00 $66,934.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 100.00% $18,000.00

Approach Slabs $21,000.00 100.00% $21,000.00

Steel Reinforcing Bar $37,380.00 45.00% $16,821.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $55,821.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

50.00% $40,950.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$126,840.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

55.00% $20,559.00

100.00% $54,565.00

$234,724.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 6 - South Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 25.00% $9,345.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $9,345.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 100.00% $67,200.00

Retaining Walls $81,900.00 100.00% $81,900.00

Plinth Blocks $10,500.00 100.00% $10,500.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 30.00% $11,214.00

Weigh Frame $54,565.00 100.00% $54,565.00

$290,545.00 $225,379.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 100.00% $18,000.00

Approach Slabs $21,000.00 100.00% $21,000.00

Steel Reinforcing Bar $37,380.00 45.00% $16,821.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $55,821.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

25.00% $9,345.00

0.00% $0.00

$9,345.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

55.00% $20,559.00

100.00% $54,565.00

$234,724.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

100.00% $18,000.00

100.00% $21,000.00

100.00% $37,380.00

100.00% $54,565.00

$290,545.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control

Lump Sum Amount -  $ 5,000.00

Unit Price Working Days Amount Due

$50.00 13 $650.00

$50.00 25 $1,250.00

$50.00 21 $1,050.00

$50.00 21 $1,050.00

$50.00 20 $1,000.00

$50.00 $0.00

$50.00 $0.00

100



Total % Total Paid

Est. # Complete to Date

1 13.00% $650.00

2 38.00% $1,900.00

3 59.00% $2,950.00

4 80.00% $4,000.00

5 100.00% $5,000.00

6 100.00% $5,000.00

7 100.00% $5,000.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying

Lump Sum Amount -  $ 9,000.00

%

Amount Complete Amount Due

Survey North Scale Pit $4,500.00 50.00% $2,250.00

Survey South Scale Pit $4,500.00 50.00% $2,250.00

Survey North Scale Pit $4,500.00 10.00% $450.00

Survey South Scale Pit $4,500.00 0.00% $0.00

Survey North Scale Pit $4,500.00 15.00% $675.00

Survey South Scale Pit $4,500.00 25.00% $1,125.00

Survey North Scale Pit $4,500.00 5.00% $225.00

Survey South Scale Pit $4,500.00 5.00% $225.00

Survey North Scale Pit $4,500.00 20.00% $900.00

Survey South Scale Pit $4,500.00 20.00% $900.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 50.00% $2,250.00

1 50.00% $2,250.00

2 60.00% $2,700.00

2 50.00% $2,250.00

3 75.00% $3,375.00

3 75.00% $3,375.00

4 80.00% $3,600.00

4 80.00% $3,600.00

5 100.00% $4,500.00

5 100.00% $4,500.00

6 100.00% $4,500.00

6 100.00% $4,500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 17 - ADA Features Surveying

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 $0.00

$1,000.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 24 - SPCC PLAN

Lump Sum Amount -  $ 500.00

%

Amount Complete Amount Due

$500.00 100.00% $500.00

$1,000.00 $0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall

receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and

equipment called for in the plan are mobilized to the project.

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with

creating and updating the accepted SPCC Plan, and all costs associated with the set

up of prevention measures and for implementing the current SPCC Plan as required by

this Specification.



Total % Total Paid

Est. # Complete to Date

1 100.00% $500.00

2 100.00% $500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 25 - Electronic Ticketing System

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 25.00% $250.00

$1,000.00 25.00% $250.00

$1,000.00 50.00% $500.00

$1,000.00 $0.00

$1,000.00 $0.00

Contract Provisions Page 23

33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35

36 “Electronic Ticketing System”, lump sum.

37 The lump sum contract price for “Electronic Ticketing System” shall be full pay

38 for all costs related to providing all equipment, information, and reporting. All

39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 25.00% $250.00

4 50.00% $500.00

5 100.00% $1,000.00

6 100.00% $1,000.00

7 100.00% $1,000.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 26 - Erosion Control & Water Pollution Prevention

Lump Sum Amount -  $ 2,500.00

Unit Price Working Days Amount Due

$25.00 13 $325.00

$25.00 25 $625.00

$25.00 21 $525.00

$25.00 21 $525.00

$25.00 20 $500.00

$25.00 $0.00

$25.00 $0.00

100



Total % Total Paid

Est. # Complete to Date

1 13.00% $325.00

2 38.00% $950.00

3 59.00% $1,475.00

4 80.00% $2,000.00

5 100.00% $2,500.00

6 100.00% $2,500.00

7 100.00% $2,500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  -  CO 2 - Added Pit Preparation

Lump Sum Amount -  $ 10,000.00

Group 01

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

%

Amount Complete Amount Due

$10,000.00 $0.00

$10,000.00 $0.00

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6

ESTIMATE #7



Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

$0.00

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6

ESTIMATE #7



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

Unit Price Working Days Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

0



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00


